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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000177
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 26-Jun-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007153, 1G SAW (JF-B+JW-3) on HPS 485W material, welding is 

complete

HP2007147, 1G SAW (MIL800-HPNi+LA85) on HPS 485W material, 

welding is suspended due to arc from contact tip to test plate

2 Meetings attended QA met with ABF at 0900 to discuss the activities for the day.  ABF 

informed QA that ZPMC intends to complete PQR HP2007153 and start 

HP2007147.  ZPMC stated they would notify ABF and Caltrans when the 

RT testing for PQRs HP2007143-1 and HP2007144 will be taking place, but 

still do not know the schedule at this time.  ABF on-site QCM Nate Lindell 

asked ZPMC to arrange a meeting tomorrow their Level III to discuss 

further developments on the closed-rib UT procedure.  Cutting of Tower 

Mock-up material to begin on July 1st.  Welder qualifications to begin again 

on July 6th.

3 Other important observations QA and ABF on-site QCM Nate Lindell met with ZPMC to determine if the 

discrepancies with RT film handling, technique and safety observed on June 

14th have been resolved.  The film processing discrepancies appear to have 

been resolved including: posting of development charts, using Kodak 

chemicals with Kodak film, using new lead intensifying screens, having 

gloves for use during film handling, and using new film cutter.

QA observed the following number of personnel performing work on the 

closed-rib welding development and ABF tower mock-ups including 

welders, ZPMC QC and ABF Representatives:

Closed-rib: 20

Tower Mock-ups: 32

4 Quality Assurance Inspectors per shift 2 AM (Berger, Cuellar)

0 PM
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Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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